
 
 
 
 
 
 
 
 

 

 

Executive Summary For Action 
Golden Valley City Council Meeting 

November 4, 2015 
 
Agenda Item 
METRO Blue Line Extension Update 
 
Prepared By 
Jason Zimmerman, Planning Manager 
 
Project Summary 
A public open house was held at City Hall on Wednesday, October 28, to discuss environmental 
issues associated with the light rail line. 
 
A revised project scope and cost estimate was presented by the Project Office staff to the TPAC, 
CMC, BAC, and CMC over the past two weeks. 
 
For Golden Valley, the key items of note were the recommended inclusion of both light rail 
stations in the project—at Plymouth Avenue and at Golden Valley Road—and the lack of inclusion 
of a park and ride facility at the Golden Valley Road station. Project Office staff did recommend 
continued coordination with the Minneapolis Park and Recreation Board on property impacts and 
design of a potential Golden Valley Road station park and ride. 
 
Overall, the estimated cost of the project rose from the DEIS cost estimate of $1.002 billion to 
$1.488 billion. Action by the CMC on the scope and cost estimate is scheduled for November 12. 
 
The calendar of meetings remaining in the Project Development phase of work is listed below: 
 

Nov 4 MPRB Resolution on project as it relates to park properties 

Nov 12 CMC Action on revised project scope/cost estimate 

Nov 23 Met Council Transportation Committee recommendation on 
revised project scope/cost estimate 

Dec 9 Met Council Action on revised project scope/cost estimate; 
authorize Municipal Consent process 

 
 
 



 

 

Attachments 
Blue Line Extension Project Office Response to Council Questions (2 pages) 
 
Recommended Action 
Receive and file METRO Blue Line Extension Update. 


